EXTENSION OF TIME PROPOSAL

1	Name of work	Construction of Public Toilet near NH 1st Main Kempegowda Nagara Storm water drain in Dasarahalli ward No 15
2	Amount of Work Portion	
3	Estimated cost	7.395 Lakhs
4	Name of contractor	Honnegowda K G
5	Agreement No	120/16-17, 28.01.2017
6	NO and Date under which work order issued	
7	Time limit originally fixed for completion	
8	Date of application by the contractor for granting extension of time	
9	Date of receipt of application in the sub division office	
10	Extension granted if any	
	i)	
	ii)	
11	Work Carried out by the contractor during the original period stipulated in the contract	
12	work Carried out during 1st extension.	
13	work Carried out during 2nd extension.	
14	Time now applied for	
15	Date of recommending time limit applied for	
16	whether the original application of the contractor is enclosed	
17	Balance of work remaining to be done	
18	Probable time required for completion of remaining work	
19	Cost of work charged eestablishment charged on the work after the expairy of original period	
20	Whether notice as per clause of contract has been issued	
21	Remarks of the AEE and the daily rate of penalty proposed	Due to SWD problem, Is delayed that work without penalty proposed to pass the bill.
22	Remarks of the EE with the daily rate of penalty proposed	

ASSISTANT ENGINEER
Ward No 15

EXECUTIVE ENGINEER
Dasarahalli Division

ASSISTANT EXECUTIVE ENGINEER
T.Dasarahalli SUB DIVISION 30/1/18